
From:  on behalf of BPAM PMO TASKS
To:
Cc:

Subject: NEW TASK: CAE Quad Charts (Update) DUE: 3/12 @ 5PM (Mon) LEAD: 
Date: Wednesday, January 31, 2018 12:59:18 PM
Attachments: Enterprise Service Quad Charts 2018Q2 (Jan) v2.pptx

Hi 
 
Please update the FM&E TI quad chart. No updates on Border Wall & Map slides required at this
time. Most recent updates from January are reflected in the attached.
 
This is due NLT 5:00 PM on Monday, 3/12.
 
 
TASK GUIDANCE:
 
NB- Most recent updates from January attached!
From:  
Sent: Monday, January 29, 2018 4:23 PM
To: OIT TASKINGS 

Subject: CAE Quad Charts (new schedule)
 
All
There is a new schedule for providing program Quad Charts (a little easier than having separate
cadence for pre-FOC vs post-FOC programs).  See below from .  Next due date for
Enterprise Services programs is in mid March.  I will ask for the charts to be sent to me by March 12
to allow time for my assessment and any questions I might have before submitting them to CAE's
office.  We will likely add a new program, HRM5000 for the May submission.
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I am attaching the most recent set of charts for ES.  I am lacking two programs and will reach out
separately to close the gap for our portfolio.  Thanks to all of you for your support and I look forward
to our meeting in February.
 

Portfolio Acquisition Executive, Enterprise Services
US Customs and Border Protection

 

From:  
Sent #58; Monday, January 29, 2018 1:02 PM
To: BORKOWSKI, MARK S 

Cc: 
@hq.dhs.gov>;

Subject: Quad Charts Upda e
 
PAE's
 
Based on the discussion last week at the PAE meeting we are now going to all programs due every
other month.  The schedule for the rest of the FY is as follows:
 
1.  Now—turn in ASAP the ones for this period.
2. 3/16/18
3. 5/18/18
4. 7/20/18
5. 9/21/18
6. 11/6/18

R

Division Director
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Acquisition Policy and Oversight (APO)
Office of Acquisition (OA)/AGO

 
-------------------------------------------------------------------------------------------------------
 
Thanks,
 

Communications Specialist, Business Operations Division
Strategic Analysis, Inc.
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering
Mobile: 

 
Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
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From:
To:
Cc:
Subject: FW: Border Wall Interagency Taskforce Meeting
Date: Wednesday, February 28, 2018 10:17:53 AM
Attachments: DHS Wall Taskforce 02282018 v1.pptx

Ok – I just did this one due to mass confusion on this task.
 
Please see attached.
 

 – Please note in the submission that the Prototype Assessment Outcomes are draft and as a
result, are included in the backup slides. Please send this up.
 

Director, Business Operations Division
Border Patrol & Air and Marine Program Management Office
Facilities Management and Engineering
Office of Facilities and Asset Management
Mobile: 
 

From: OFAM-TASKINGS 
Sent: Wednesday, February 28, 2018 9:07 AM
To: 

Cc: 

>; OFAM-TASKINGS 
Subject: RE: Border Wall Interagency Taskforce Meeting
 
I’ll email ES to see if a date has been selected and ask about the prototype assessments. The
proposed dates are below.
 

 
 

Senior Task Manager
Agile Group
Office of Facilities and Asset Management
U.S. Customs and Border Protection
Mobile: 

 

From:  
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Sent: Wednesday, February 28, 2018 8:53 AM
To: OFAM-TASKINGS 
Cc: 

>; BPAM PMO TASKS >;

Subject: RE: Border Wall Interagency Taskforce Meeting
 

 – do we know when this meeting is scheduled for?  If it’s scheduled after March 8, then we
should include the Prototype Assessment Outcomes.  My guess is that it hasn’t been scheduled or
just that she wants to see a draft, that we should include something on it. 
Thanks!
 

Special Projects Analyst
Agile Group
Office of Facilities and Asset Management
U.S. Customs and Border Protection
Mobile: 

 

From:  
Sent: Wednesday, February 28, 2018 8:49 AM
To: >; OFAM-TASKINGS

Cc: 
 BPAM PMO TASKS >;

Subject: RE: Border Wall Interagency Taskforce Meeting
 
One note though – they are asking for the T&A results. Per convo yesterday, we do not want to
share this yet in advance of CBP leadership reviewing. Please advise.
 

 
 
 

Director, Business Operations Division
Border Patrol & Air and Marine Program Management Office
Facilities Management and Engineering
Office of Facilities and Asset Management
Mobile: (
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From:  
Sent: Wednesday, February 28, 2018 8:33 AM
To: OFAM-TASKINGS 
Cc: 

>
Subject: RE: Border Wall Interagency Taskforce Meeting
 
We have not seen this. 
We can just pull from the USM slides I believe. 
 

 – could your team work the draft for this? 
 

Special Projects Analyst
Agile Group
Office of Facilities and Asset Management
U.S. Customs and Border Protection
Mobile: 

 

From: OFAM-TASKINGS 
Sent: Wednesday, February 28, 2018 8:29 AM
To: >
Cc: OFAM-TASKINGS <
Subject: FW: Border Wall Interagency Taskforce Meeting
 
Hi  – The below was sent to Karl yesterday. I don’t see this on BPAM’s list, are you working it?
 

Senior Task Manager
Agile Group
Office of Facilities and Asset Management
U.S. Customs and Border Protection
Mobile: 

 

From: Enterprise Services Exec Sec 
Sent: Wednesday, February 28, 2018 8:27 AM
To: OFAM-TASKINGS < >; >
Cc: Enterprise Services Exec Sec ; 

Subject: FW: Border Wall Interagency Taskforce Meeting
 
Good Morning OFAM,
 
ExecSec was made aware of the below task from EAC Kolbe yesterday evening. I recognize this is
now coming to your team late, however, it’s likely your team is already hard at work completing this
task. We’re tracking for completion by COB today 2/28. Please provide a status of this task, as well
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 Hamilton, Gene (OAG) 

Cc: @hq.dhs.gov>; @hq.dhs.gov>;
FLANAGAN, PATRICK S <
Subject: Border Wall Interagency Taskforce Meeting
 
Good morning,
 
I hope that this finds you all well. Deputy Secretary Elaine Duke is hosting a Deputy’s Level
Interagency Meeting on the Border Wall.  She has asked that you/your principle attend on behalf of
your agency. Please see the current list of attendees:
 

·         DHS:
1.       Deputy Secretary Elaine Duke
2.       Claire Grady, Undersecretary for Management
3.       Kevin McAleenan, Acting Commissioner, U.S. Customs and Border Protection
4.       Kathryn Kolbe, Executive Assistant Commissioner, Enterprise Services, U.S. Customs

and Border Protection
·         DOD:

1.       Kenneth Rapuano, ASD for Homeland Defense & Global Security
2.       TBD

·         ACOE:
1.       LTG Todd T. Semonite, The Chief of Engineers
2.       TBD

·         DOJ:
1.       Deputy Attorney General Rod Rosenstein
2.       Gene Hamilton, Senior Advisor to the Attorney General

·         EPA:
1.       TBD
2.       TBD

·         OMB:
1.       Kathleen Kraninger, Program Associate Director for General Government
2.       Jeffrey Harris, Associate Administrator, Office of Information & Regulatory Affairs

·         GSA:
1.       Allison Brigati, Deputy Administrator
2.       TBD

 
The purpose of the meeting is to establish an Interagency Taskforce on the Border Wall.  Please see
a draft agenda below:
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In terms of a time frame for this meeting, Ms. Duke is targeting one of the following dates:
 

1.       Wednesday, March 7, 2018 (2:00-3:00pm)
2.       Thursday, March 8, 2018 (1:00-2:00pm)
3.       Friday, March 9, 2018 (2:00-3:00pm)

 
Please let me know what date works best for your principle and their plus one. Have an excellent
day.
 
Best,
 

 

Briefing Book Coordinator and Scheduler
Office of the Deputy Secretary
Department of Homeland Security
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Agenda

FOR OFFICIAL USE ONLY

 Status and Progress of FY 2017 Wall Programs

 Status and Progress of FY 2018 Wall Programs

 Backup Slides 

 Draft Prototype Assessment Outcomes
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FY 2017 Program
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FY 2018 Program
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Wall Prototype Assessment & Evaluation Phase

FOR OFFICIAL USE ONLY

 Objective:  Identify a menu of wall features that meet performance needs.  
Provide sufficient information on the wall features so the design team can 
develop a “wall feature toolkit”

 Assessment was based on information from the prototype assessments, 
engineering analysis, stakeholder feedback, and experience with previous wall 
construction activities

 CBP assembled an expert panel to support this phase

 U.S. Border Patrol senior leaders

 Office of Facilities and Asset Management program managers

 CBP Office of Acquisition

 DHS Science & Technology (S&T)

 U.S. Army Corps of Engineers

 During this phase, the panel performed a feature-by-feature evaluation comparing 
the prototypes and previous wall design against performance criteria based on 
USBP’s operational needs as well as engineering factors

 Meeting  took place with key stakeholders on February 13 & 14 to discuss 
preliminary results; on target to present to CBP leadership on March 8 for final 
approval 
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Subject: FW: Border Wall Interagency Taskforce Meeting
 
Good Morning OFAM,
 
ExecSec was made aware of the below task from EAC Kolbe yesterday evening. I recognize this is
now coming to your team late, however, it’s likely your team is already hard at work completing this
task. We’re tracking for completion by COB today 2/28. Please provide a status of this task, as well
as if  support is needed so we can make sure he is available to provide necessary
support.
 
Thank you,
 

 

From: KOLBE, KATHRYN 
Sent: Tuesday, February 27, 2018 8:28 AM
To: @hq.dhs.gov>; 

>; CALVO,
KARL H. 
Cc: 

>
Subject: RE: Border Wall Interagency Taskforce Meeting
 

 Thanks for the invitation.  I will defer to the Commissioner’s schedule and be
available as required.
 

 Please coordinate with the front office on scheduling.
 
Karl, Please provide drafts of the requested presentation by COB tomorrow.
 

 
 Please be on stand-by to support this week.

 
 FYI/A

 
Thanks all…VR, KK
 
Kathryn L. Kolbe
Executive Assistant Commissioner
Enterprise Services
U.S. Customs and Border Protection
Office 
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Cell  
 
 
 
From:  
Sent: Monday, February 26, 2018 3:44 PM
To: @omb.eop.gov; @omb.eop.gov; KOLBE, KATHRYN

>; Hamilton, Gene (OAG) >;

>
Cc @hq.dhs.gov>; @hq.dhs.gov>;
FLANAGAN, PATRICK S 
Subject: Border Wall Interagency Taskforce Meeting
 
Good morning,
 
I hope that this finds you all well. Deputy Secretary Elaine Duke is hosting a Deputy’s Level
Interagency Meeting on the Border Wall.  She has asked that you/your principle attend on behalf of
your agency. Please see the current list of attendees:
 

·         DHS:
1.       Deputy Secretary Elaine Duke
2.       Claire Grady, Undersecretary for Management
3.       Kevin McAleenan, Acting Commissioner, U.S. Customs and Border Protection
4.       Kathryn Kolbe, Executive Assistant Commissioner, Enterprise Services, U.S. Customs

and Border Protection
·         DOD:

1.       Kenneth Rapuano, ASD for Homeland Defense & Global Security
2.       TBD

·         ACOE:
1.       LTG Todd T. Semonite, The Chief of Engineers
2.       TBD

·         DOJ:
1.       Deputy Attorney General Rod Rosenstein
2.       Gene Hamilton, Senior Advisor to the Attorney General

·         EPA:
1.       TBD
2.       TBD

·         OMB:
1.       Kathleen Kraninger, Program Associate Director for General Government
2.       Jeffrey Harris, Associate Administrator, Office of Information & Regulatory Affairs

·         GSA:
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1.       Allison Brigati, Deputy Administrator
2.       TBD

 
The purpose of the meeting is to establish an Interagency Taskforce on the Border Wall.  Please see
a draft agenda below:
 

 
In terms of a time frame for this meeting, Ms. Duke is targeting one of the following dates:
 

1.       Wednesday, March 7, 2018 (2:00-3:00pm)
2.       Thursday, March 8, 2018 (1:00-2:00pm)
3.       Friday, March 9, 2018 (2:00-3:00pm)

 
Please let me know what date works best for your principle and their plus one. Have an excellent
day.
 
Best,
 

 

Briefing Book Coordinator and Scheduler
Office of the Deputy Secretary
Department of Homeland Security

 

BW 8 FOIA CBP 001705

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (5)



             

Border Wall Interagency Taskforce 

FOR OFFICIAL USE ONLY
BW 8 FOIA CBP 001706



2

Agenda

FOR OFFICIAL USE ONLY

 Status and Progress of FY 2017 Wall Programs

 Status and Progress of FY 2018 Wall Programs

 Backup Slides 

 Draft Prototype Assessment Outcomes
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FY 2018 Program
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Wall Prototype Assessment & Evaluation Phase

FOR OFFICIAL USE ONLY

 Objective:  Identify a menu of wall features that meet performance needs.  
Provide sufficient information on the wall features so the design team can 
develop a “wall feature toolkit”

 Assessment was based on information from the prototype assessments, 
engineering analysis, stakeholder feedback, and experience with previous wall 
construction activities

 CBP assembled an expert panel to support this phase

 U.S. Border Patrol senior leaders

 Office of Facilities and Asset Management program managers

 CBP Office of Acquisition

 DHS Science & Technology (S&T)

 U.S. Army Corps of Engineers

 During this phase, the panel performed a feature-by-feature evaluation comparing 
the prototypes and previous wall design against performance criteria based on 
USBP’s operational needs as well as engineering factors

 Meeting  took place with key stakeholders on February 13 & 14 to discuss 
preliminary results; on target to present to CBP leadership on March 8 for final 
approval 
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From:  on behalf of BPAM PMO TASKS
To:
Subject: FW: NEW TASK: CAE Quad Charts (Update) DUE: 3/12 @ 5PM (Mon) LEAD: 
Date: Monday, March 12, 2018 9:16:25 AM
Attachments: Enterprise Service Quad Charts 2018Q2 (Jan) v2.pptx

Attached!
 

Communications Specialist, Business Operations Division
Strategic Analysis, Inc.
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering
Mobile: 

 
Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
 
 
 

From:  On Behalf Of BPAM PMO TASKS
Sent: Monday, March 05, 2018 6:04 PM
To: 
Cc: 

Subject: RE: NEW TASK: CAE Quad Charts (Update) DUE: 3/12 @ 5PM (Mon) LEAD: 
 
Hi 
 
Since this was tasked so far in advance, just wanted to give a friendly reminder that this deadline is
approaching.
 
Thanks,
 

Communications Specialist, Business Operations Division
Strategic Analysis, Inc.
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering
Mobile: 
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Subject: CAE Quad Charts (new schedule)
 
All
There is a new schedule for providing program Quad Charts (a little easier than having separate
cadence for pre-FOC vs post-FOC programs).  See below from .  Next due date for
Enterprise Services programs is in mid March.  I will ask for the charts to be sent to me by March 12
to allow time for my assessment and any questions I might have before submitting them to CAE's
office.  We will likely add a new program, HRM5000 for the May submission.
 
I am attaching the most recent set of charts for ES.  I am lacking two programs and will reach out
separately to close the gap for our portfolio.  Thanks to all of you for your support and I look forward
to our meeting in February.
 

Portfolio Acquisition Executive, Enterprise Services
US Customs and Border Protection

 

From:  
Sent #58; Monday, January 29, 2018 1:02 PM
To: BORKOWSKI, MARK S 

Cc:  
@hq.dhs.gov>; 

Subject: Quad Charts Upda e
 
PAE's
 
Based on the discussion last week at the PAE meeting we are now going to all programs due every
other month.  The schedule for the rest of the FY is as follows:
 
1.  Now—turn in ASAP the ones for this period.
2. 3/16/18
3. 5/18/18
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4. 7/20/18
5. 9/21/18
6. 11/6/18

R

Division Director
Acquisition Policy and Oversight (APO)
Office of Acquisition (OA)/AGO

 
-------------------------------------------------------------------------------------------------------
 
Thanks,
 

Communications Specialist, Business Operations Division
Strategic Analysis, Inc.
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering
Mobile: 

 
Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
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From:
To:
Cc:

Subject: FW: RGV Border Wall Solicitation Rollout and PAG
Date: Friday, February 02, 2018 11:55:26 AM
Attachments: Rollout Plan RGV Pre-solicitation February 2018.docx

Maybe this means we will get the green light soon? We shall see..
 
As a reminder for all – this is to get the green light to publish the pre-solicitation notice and then 15
days later – move to advertise RGV-001 in the absence of funding. Award would (obviously) be
contingent on funding.
 

Director, Business Operations Division
Border Patrol & Air and Marine Program Management Office
Facilities Management and Engineering
Office of Facilities and Asset Management
Mobile: 
 

From:  
Sent: Friday, February 02, 2018 11:49 AM
To: 

Cc: 

Subject: FW: RGV Border Wall Solicitation Rollout and PAG
 
FYSA
 

 

From:  
Sent: Friday, February 2, 2018 10:59 AM
To: 

Subject: FW: RGV Border Wall Solicitation Rollout and PAG
 
FYSA: The info was shared w/ USM Grady.
 

Chief of Staff – Enterprise Services
U.S. Customs and Border Protection
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From: KOLBE, KATHRYN 
Sent: Friday, February 2, 2018 10:44 AM
To: Grady, Claire @hq.dhs.gov>
Cc: MCALEENAN, KEVIN K < >; VITIELLO, RONALD D (USBP)

 CALVO,
KARL H. >; Fulghum, Chip @hq.dhs.gov>; 

 FLANAGAN, PATRICK S
<  PROVOST, CARLA (USBP) 
Subject: RGV Border Wall Solicitation Rollout and PAG
 
Ma’am,
 
CBP and the Corps of Engineers are ready to advertise.  Attached is the public affairs
guidance and roll-out plan.
 
Standing by for the go-ahead and we’ll ask the Corps to press with the pre-solicitation
announcement.
 
VR, KK
 
Kathryn L. Kolbe
Executive Assistant Commissioner
Enterprise Services
U.S. Customs and Border Protection
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I. TICK TOCK  (ALL EST TIMES ARE TENTATIVE) APPLIES TO Date TBD 
 
CBP will collaborate with USACE, DOI and FWS in the release of the pre-solicitation document 
for the construction of the first phase of levee wall in RGV. Due to the variety of audiences 
OPA, OCA and IPL will collaborate to establish a mutually supporting sequencing upon the 
public announcement/release of the pre-solicitation document for the construction of the initial 
Border Infrastructure in the Rio Grande Valley.  
 
This document includes specific CBP actions, joint events with other agencies are possible.  
 

Date Before the release of the pre-solicitation document   
 

3:00 PM OFFICE NOTIFICATIONS TO DHS BUDGET AND WHITE HOUSE 
OFFICE OF MANGEMENT AND BUDGET 
 

4:00 PM OCA NOTIFICATIONS TO CONGRESSIONAL STAFF FROM 
FOLLOWING COMMITTEES: 
COMMITTEES 

• HOUSE APPROPRIATIONS SUBCOMMITTEE ON 
HOMELAND SECURITY – MAJORITY AND MINORITY 
STAFF 

• SENATE APPROPRIATIONS SUBCOMMITTEE ON 
HOMELAND SECURITY – MAJORITY AND MINORITY 
STAFF 

 
RGV SECTOR AND IPL CONDUCT NOTIFICATIONS TO 
EXTERNAL STAKEHOLDERS IN RGV 
 

4:00 PM CBP OPA ISSUES MEDIA ADVISORY TO INVITE MEDIA 
OUTLETS TO PRESS EVENT ON THE FOLLOWING DAY, AT 2:00 
PM AT (LOCATION TBD).  

 
4:30 PM OCA NOTIFICATIONS TO CONGRESSIONAL STAFF FROM 

FOLLOWING COMMITTEES: 
COMMITTEES 

• HOUSE HOMELAND SECURITY COMMITTEE – MAJORITY 
AND MINORITY STAFF 

• SENATE HOMELAND SECURITY AND GOVERNMENTAL 
AFFAIRS COMMITTEE – MAJORITY AND MINORITY 
STAFF 

RGV BORDER MEMBERS  
• SENATE – SEN JOHN CORNYN (R-TX) AND SEN TED CRUZ 

(R-TX) STAFF 
• HOUSE (PENDING RFP LOCATION OF RFP) – REP FILEMON 

VELA (D-TX-34) 
• REP VICENTE GONZALEZ  (D-TX-15)  
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• REP HENRY CUELLAR (D-TX-28) 
 

5:00 PM CBP & DHS PRIVATE SECTOR NOTIFY PRIVATE SECTOR 
STAKEHOLDERS 

 
Date of the release of the pre-solicitation document   

 
1:30 PM CBP OPA IN COLABORATION WITH USACE RELEASES 

EMBARGOED PRESS RELEASE AND REMARKS  
 
2:00 PM CBP OPA IN RGV CONDUCTS PRESS CONFERENCE TO UPDATE 

MEDIA ON CBP CONSTRUCTION PLANS IN RGV AND WHY NEW 
BORDER INFRASTRUCTURE IS NEEDED THERE – THE EVENT 
WILL BE STREAMED LIVE VIA SOCIAL MEDIA AND ALSO 
POSTED ON DHS & CBP WEBSITES UPON ITS CONCLUSION. 
THE EVENT WILL INCLUDE THE FOLLOWING ELEMENTS: 

• OFFICIAL STATEMENT BY CBP OFFICIAL (TBD) 
• Q/A SESSION  

 
3:00 PM CBP ISSUES PRESS RELEASE AND WALLS WORK VIDEO – 

MATERIALS WILL BE POSTED ON DHS AND CBP WEBSITES 
AND SHARED VIA TWITTER 

 
3:05 PM CBP OPA WILL NOTIFY OCA, IPL AND OCC ABOUT THE PUBLIC 

RELEASE OF THE PRESS RELEASE.  
 
3:06 PM OCA, IPL AND OCC SHARE PRESS RELEASE AND IMAGERY 

WITH RESPECTIVE STAKEHOLDERS 
 
3:07 PM CBP OPA AND RGV PAO RESPOND TO MEDIA QUERIES  
 

RGV SECTOR WILL CONTINUE TO CONDUCT LOCAL MEDIA ENGAGEMENTS 
INCLUDING RIDEALONGS TO SHARE THE CURRENT OPERATION PICTURE 
AND INFRASTRUCTURE NEEDS IN RGV. 
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U.S. Customs and Border Protection
Mobile: 

 

From:  
Sent: Wednesday, February 28, 2018 8:53 AM
To:  OFAM-TASKINGS <
Cc: 

 BPAM PMO TASKS < >; 

Subject: RE: Border Wall Interagency Taskforce Meeting
 

 – do we know when this meeting is scheduled for?  If it’s scheduled after March 8, then we
should include the Prototype Assessment Outcomes.  My guess is that it hasn’t been scheduled or
just that she wants to see a draft, that we should include something on it. 
Thanks!
 

Special Projects Analyst
Agile Group
Office of Facilities and Asset Management
U.S. Customs and Border Protection
Mobile: 

 

From:  
Sent: Wednesday, February 28, 2018 8:49 AM
To: >; OFAM-TASKINGS

>
Cc: 

>; BPAM PMO TASKS ; 

Subject: RE: Border Wall Interagency Taskforce Meeting
 
One note though – they are asking for the T&A results. Per convo yesterday, we do not want to
share this yet in advance of CBP leadership reviewing. Please advise.
 

 
 
 

Director, Business Operations Division
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From:  
Sent: Monday, February 26, 2018 3:44 PM
To: @omb.eop.gov; @omb.eop.gov; KOLBE, KATHRYN

 Hamilton, Gene (OAG) ;

Cc: @hq.dhs.gov>; @hq.dhs.gov>;
FLANAGAN, PATRICK S >
Subject: Border Wall Interagency Taskforce Meeting
 
Good morning,
 
I hope that this finds you all well. Deputy Secretary Elaine Duke is hosting a Deputy’s Level
Interagency Meeting on the Border Wall.  She has asked that you/your principle attend on behalf of
your agency. Please see the current list of attendees:
 

·         DHS:
1.       Deputy Secretary Elaine Duke
2.       Claire Grady, Undersecretary for Management
3.       Kevin McAleenan, Acting Commissioner, U.S. Customs and Border Protection
4.       Kathryn Kolbe, Executive Assistant Commissioner, Enterprise Services, U.S. Customs

and Border Protection
·         DOD:

1.       Kenneth Rapuano, ASD for Homeland Defense & Global Security
2.       TBD

·         ACOE:
1.       LTG Todd T. Semonite, The Chief of Engineers
2.       TBD

·         DOJ:
1.       Deputy Attorney General Rod Rosenstein
2.       Gene Hamilton, Senior Advisor to the Attorney General

·         EPA:
1.       TBD
2.       TBD

·         OMB:
1.       Kathleen Kraninger, Program Associate Director for General Government
2.       Jeffrey Harris, Associate Administrator, Office of Information & Regulatory Affairs

·         GSA:
1.       Allison Brigati, Deputy Administrator
2.       TBD
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The purpose of the meeting is to establish an Interagency Taskforce on the Border Wall.  Please see
a draft agenda below:
 

 
In terms of a time frame for this meeting, Ms. Duke is targeting one of the following dates:
 

1.       Wednesday, March 7, 2018 (2:00-3:00pm)
2.       Thursday, March 8, 2018 (1:00-2:00pm)
3.       Friday, March 9, 2018 (2:00-3:00pm)

 
Please let me know what date works best for your principle and their plus one. Have an excellent
day.
 
Best,
 

 

Briefing Book Coordinator and Scheduler
Office of the Deputy Secretary
Department of Homeland Security

 

BW 8 FOIA CBP 001748

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (5)



             

Border Wall Interagency Taskforce 

FOR OFFICIAL USE ONLY
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Agenda

FOR OFFICIAL USE ONLY

 Status and Progress of FY 2017 Wall Programs

 Status and Progress of FY 2018 Wall Programs

 Backup Slides 

 Draft Prototype Assessment Outcomes
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FY 2017 Program
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FY 2018 Program
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Back Up Slides
(Prototype) 
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Wall Prototype Assessment & Evaluation Phase

FOR OFFICIAL USE ONLY

 Objective:  Identify a menu of wall features that meet performance needs.  
Provide sufficient information on the wall features so the design team can 
develop a “wall feature toolkit”

 Assessment was based on information from the prototype assessments, 
engineering analysis, stakeholder feedback, and experience with previous wall 
construction activities

 CBP assembled an expert panel to support this phase

 U.S. Border Patrol senior leaders

 Office of Facilities and Asset Management program managers

 CBP Office of Acquisition

 DHS Science & Technology (S&T)

 U.S. Army Corps of Engineers

 During this phase, the panel performed a feature-by-feature evaluation comparing 
the prototypes and previous wall design against performance criteria based on 
USBP’s operational needs as well as engineering factors

 Meeting  took place with key stakeholders on February 13 & 14 to discuss 
preliminary results; on target to present to CBP leadership on March 8 for final 
approval 
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Subject: FW: Border Wall Interagency Taskforce Meeting
 
Good Morning OFAM,
 
ExecSec was made aware of the below task from EAC Kolbe yesterday evening. I recognize this is
now coming to your team late, however, it’s likely your team is already hard at work completing this
task. We’re tracking for completion by COB today 2/28. Please provide a status of this task, as well
as if  support is needed so we can make sure he is available to provide necessary
support.
 
Thank you,
 

 

From: KOLBE, KATHRYN 
Sent: Tuesday, February 27, 2018 8:28 AM
To: @hq.dhs.gov>; 

>; CALVO,
KARL H. >
Cc: 

>
Subject: RE: Border Wall Interagency Taskforce Meeting
 

 Thanks for the invitation.  I will defer to the Commissioner’s schedule and be
available as required.
 

 Please coordinate with the front office on scheduling.
 
Karl, Please provide drafts of the requested presentation by COB tomorrow.
 

 
 Please be on stand-by to support this week.

 
 FYI/A

 
Thanks all…VR, KK
 
Kathryn L. Kolbe
Executive Assistant Commissioner
Enterprise Services
U.S. Customs and Border Protection
Office 
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Cell  
 
 
 
From:  
Sent: Monday, February 26, 2018 3:44 PM
To: @omb.eop.gov; @omb.eop.gov; KOLBE, KATHRYN

>; Hamilton, Gene (OAG) <

>
Cc: @hq.dhs.gov>; @hq.dhs.gov>;
FLANAGAN, PATRICK S >
Subject: Border Wall Interagency Taskforce Meeting
 
Good morning,
 
I hope that this finds you all well. Deputy Secretary Elaine Duke is hosting a Deputy’s Level
Interagency Meeting on the Border Wall.  She has asked that you/your principle attend on behalf of
your agency. Please see the current list of attendees:
 

·         DHS:
1.       Deputy Secretary Elaine Duke
2.       Claire Grady, Undersecretary for Management
3.       Kevin McAleenan, Acting Commissioner, U.S. Customs and Border Protection
4.       Kathryn Kolbe, Executive Assistant Commissioner, Enterprise Services, U.S. Customs

and Border Protection
·         DOD:

1.       Kenneth Rapuano, ASD for Homeland Defense & Global Security
2.       TBD

·         ACOE:
1.       LTG Todd T. Semonite, The Chief of Engineers
2.       TBD

·         DOJ:
1.       Deputy Attorney General Rod Rosenstein
2.       Gene Hamilton, Senior Advisor to the Attorney General

·         EPA:
1.       TBD
2.       TBD

·         OMB:
1.       Kathleen Kraninger, Program Associate Director for General Government
2.       Jeffrey Harris, Associate Administrator, Office of Information & Regulatory Affairs

·         GSA:
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1.       Allison Brigati, Deputy Administrator
2.       TBD

 
The purpose of the meeting is to establish an Interagency Taskforce on the Border Wall.  Please see
a draft agenda below:
 

 
In terms of a time frame for this meeting, Ms. Duke is targeting one of the following dates:
 

1.       Wednesday, March 7, 2018 (2:00-3:00pm)
2.       Thursday, March 8, 2018 (1:00-2:00pm)
3.       Friday, March 9, 2018 (2:00-3:00pm)

 
Please let me know what date works best for your principle and their plus one. Have an excellent
day.
 
Best,
 

 

Briefing Book Coordinator and Scheduler
Office of the Deputy Secretary
Department of Homeland Security

 
 

Karl H. Calvo, CFM, PMP
Assistant Commissioner
Office of Facilities & Asset Management

 (cell)
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Border Wall Program Update 
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Agenda

FOR OFFICIAL USE ONLY

 Status and Progress of FY 2017 Wall Program

 Status and Progress of FY 2018 Wall Program

 Backup Slides 
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FY 2017 Program
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FY 2018 Program

10FOR OFFICIAL USE ONLY
BW 8 FOIA CBP 001788















• A/E task order awarded
• CATEX for geotech expected on 3/2
• Expect to start geotech after CATEX is received 

Scope & Cost Status

Key Milestone Schedule Risks/Mitigations

• Construct ~14 miles of new border wall 
(replacing 12.4 miles and building 1.6 new 
miles secondary wall) in the Border 
Infrastructure System 

• Estimated Cost:  TBD; pending outcome of 
prototype assessment & evaluation and 
design

FY18 San Diego Sector Secondary Wall Replacement

32

• Continued collaboration with the Prequalified Sources 
vendors resulted in two bidders
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Back Up Slides
(Prototype) 
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Wall Prototype Assessment & Evaluation Phase

FOR OFFICIAL USE ONLY

 Objective:  Identify a menu of wall features that meet performance needs.  
Provide sufficient information on the wall features so the design team can 
develop a “wall feature toolkit”

 Assessment was based on information from the prototype assessments, 
engineering analysis, stakeholder feedback, and experience with previous wall 
construction activities

 CBP assembled an expert panel to support this phase

 U.S. Border Patrol senior leaders

 Office of Facilities and Asset Management program managers

 CBP Office of Acquisition

 DHS Science & Technology (S&T)

 U.S. Army Corps of Engineers

 During this phase, the panel performed a feature-by-feature evaluation comparing 
the prototypes and previous wall designs against performance criteria based on 
USBP’s operational needs as well as engineering factors

 Meeting  took place with key stakeholders on February 13 & 14 to discuss 
preliminary results; presenting to CBP leadership on March 8 for final approval 
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Thanks,
 

OFAM Audit Program Management

Business Operations Division (BOD)
Office of Facilities & Asset Management (OFAM)
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Thanks so much,
Leslie
 

From: Sarapu, Leslie 
Sent: Thursday, January 04, 2018 3:08 PM
To: 'OFAM AUDIT PROGRAM MANAGEMENT'
Cc: Davis, Ashley V
Subject: RE: GAO Follow-Up Items for review of "Southwest Border Wall"(102336)
 
Great, thank you.  We’ll look forward to the meeting on 1/11 at 12:30 p.m.  Could you provide an address for the meeting? 
 
Ashley Davis, the analyst-in-charge of our review, and I will attend in person, and Assistant Director Jeanette Henriquez will join by phone.  If you’d
like, we can use our teleconference line (to which as many as 20 parties can join): , passcode: .
 
We’ll send over discussion topics by close of business next Tuesday.
 
Best, Leslie
 

From: OFAM AUDIT PROGRAM MANAGEMENT ] 
Sent: Thursday, January 04, 2018 2:55 PM
To: Sarapu, Leslie
Cc: 
Subject: RE: GAO Follow-Up Items for review of "Southwest Border Wall"(102336)
 
Hi 
 
Please let us know if the below dates and times work for you and your team.
 
Btw,  and  are the POCs for the Wall Team in CBP. They are the main POCs to answer your questions.
 
Thanks,
 

OFAM Audit Program Management

Business Operations Division (BOD)
Office of Facilities & Asset Management (OFAM)
 

From:  
Sent: Thursday, January 4, 2018 2:51 PM
To: OFAM AUDIT PROGRAM MANAGEMENT  Sarapu, Leslie <
Cc:  Davis, Ashley V <  OFAM Business Operations Program
Accountability Executive Support  >
Subject: RE: GAO Follow-Up Items for review of "Southwest Border Wall"(102336)
 
Folks,
 

 will not be available during the proposed times.
 
His availability is as follows:
1/11 12:30-1:30
1/12 2:00-5:00
1/19 1:30-5:00
 
 

Portfolio Management and Analysis Branch
Border Patrol and Air and Marine PMO 
Mobile: 

 

From: OFAM AUDIT PROGRAM MANAGEMENT 
Sent: Thursday, January 4, 2018 12:35 PM
To: Sarapu, Leslie <
Cc:  Davis, Ashley V
<  OFAM Business Operations Program Accountability Executive Support 

Subject: RE: GAO Follow-Up Items for review of "Southwest Border Wall"(102336)
 
Thank you Leslie. We will add it to the list and get back to you in the event we have questions, or need additional time.
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Thanks!
 

OFAM Audit Program Management

Business Operations Division (BOD)
Office of Facilities & Asset Management (OFAM)
 

From: Sarapu, Leslie [mailto  
Sent: Thursday, January 4, 2018 12:19 PM
To: OFAM AUDIT PROGRAM MANAGEMENT 
Cc:  Davis, Ashley V
<
Subject: RE: GAO Follow-Up Items for review of "Southwest Border Wall"(102336)
 
Hello again,
Here are the additional documents we’d like to request at this time:
 

 
Please provide these by Friday, January 12 if possible.
 
Thanks for your help,
Leslie
 

From: OFAM AUDIT PROGRAM MANAGEMENT  
Sent: Thursday, January 04, 2018 11:40 AM
To: Sarapu, Leslie
Cc: 
Subject: RE: GAO Follow-Up Items for review of "Southwest Border Wall"(102336)
 
Good morning Leslie,
 
Thank you for your email. We look forward to working with you as well.
 
We are in the process to address the below items as appropriate, and provide status as soon as possible. As far as the meeting dates, we will get back to you shortly on
our availability. Also, we will ensure to provide you the appropriate Audit Liaison for this audit that will be able to answer all of your questions.
 

One minor thing about your meeting dates suggestions, January 15th is a federal holiday. Are you asking to meet on the 15th?
 
Thank you!
 

OFAM Audit Program Management

Business Operations Division (BOD)
Office of Facilities & Asset Management (OFAM)
 

From: Sarapu, Leslie [mailto  
Sent: Thursday, January 4, 2018 11:23 AM
To: >; Davis, Ashley V <  OFAM AUDIT PROGRAM MANAGEMENT

; 

Cc: Henriquez, Elia (Jeanette) J <
Subject: RE: GAO Follow-Up Items for review of "Southwest Border Wall"(102336)
 

Thank you so much for the information. 
 

 I look forward to working with you.
 
Best, Leslie
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Thanks! Please let me know if you have any questions.
 
Best,
Ashley
 
Ashley Vaughan Davis
Senior Analyst, Homeland Security and Justice
U.S. Government Accountability Office
441 G Street, NW
Washington, DC 20548
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From:
To:
Subject: RE: Border Wall Interagency Taskforce Meeting
Date: Thursday, March 01, 2018 2:16:51 PM
Attachments: OFAM Wall PMR February 2018 vFINAL sbt 021618.pptx

Border Wall Taskforce OFAM v2 030118.pptx
DHS USM Bi-Weekly Update Briefing for 1 March OFAM FINAL5 022818.pptx
Wall IPT Meeting 022818.pptx
image001.png

Alright, all the decks should be identical now…
 

 

From:  
Sent: Thursday, March 01, 2018 1:52 PM
To: 
Cc: >; BPAM PMO TASKS

Subject: FW: Border Wall Interagency Taskforce Meeting
 
FYSA
 

Director, Business Operations Division
Border Patrol & Air and Marine Program Management Office
Facilities Management and Engineering
Office of Facilities and Asset Management
Mobile: 
 

From: CALVO, KARL H. 
Sent: Thursday, March 01, 2018 11:15 AM
To: 
Cc: Enterprise Services Exec Sec ; 

; OFAM-TASKINGS
; 

Subject: RE: Border Wall Interagency Taskforce Meeting
 

We’ve updated the slides attached to reflect your comments.  Overall, this was our first stab at slides
for this mtg…..In the USACE call this morning, EAC Kolbe seemed to imply that we’d have a shorter,
more high-level deck for this meeting.  We’re standing by to support if this is her desire.  See
attached and below.  My POC is  for add’l changes.  Thx.
v/r
Karl
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·         ACOE:
1.       LTG Todd T. Semonite, The Chief of Engineers
2.       TBD

·         DOJ:
1.       Deputy Attorney General Rod Rosenstein
2.       Gene Hamilton, Senior Advisor to the Attorney General

·         EPA:
1.       TBD
2.       TBD

·         OMB:
1.       Kathleen Kraninger, Program Associate Director for General Government
2.       Jeffrey Harris, Associate Administrator, Office of Information & Regulatory Affairs

·         GSA:
1.       Allison Brigati, Deputy Administrator
2.       TBD

 
The purpose of the meeting is to establish an Interagency Taskforce on the Border Wall.  Please see
a draft agenda below:
 

 
In terms of a time frame for this meeting, Ms. Duke is targeting one of the following dates:
 

1.       Wednesday, March 7, 2018 (2:00-3:00pm)
2.       Thursday, March 8, 2018 (1:00-2:00pm)
3.       Friday, March 9, 2018 (2:00-3:00pm)

 
Please let me know what date works best for your principle and their plus one. Have an excellent
day.
 
Best,
 

 

Briefing Book Coordinator and Scheduler
Office of the Deputy Secretary
Department of Homeland Security

 
 

Karl H. Calvo, CFM, PMP
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Assistant Commissioner
Office of Facilities & Asset Management
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Wall PMR
Quad charts: As of February 16, 2018

S Curves: As of January 31, 2018 
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CBP/USACE 
Wall Program Management Review
 Purpose: Provide a forum for CBP and USACE leadership to discuss status, 

challenges, risks and next steps for FY 2017 funded wall projects and FY 2018 
President’s Budget requested projects 
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FY 2017 Funded Projects
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FY 2018 President’s Budget Request Projects
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• A/E task order awarded
• CATEX for geotech expected on 3/2
• Expect to start geotech after CATEX is received 

Scope & Cost Status

Key Milestone Schedule Risks/Mitigations

• Construct ~14 miles of new border wall 
(replacing 12.4 miles and building 1.6 new 
miles secondary wall) in the Border 
Infrastructure System 

• Estimated Cost:  TBD; pending outcome of 
prototype assessment & evaluation and 
design

FY18 San Diego Sector Secondary Wall Replacement

32

• Continued collaboration with the Prequalified Sources 
vendors resulted in two bidders
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Border Wall System IMS S-Curve –
SDC Secondary Wall

• Early dismissal of the GAO protest accelerated the Prototype section of 
schedule which is on track for early completion

• However, funds associated to the FY18 appropriation have delayed the SDC 
Secondary Wall Kick Off, Design, and associated activities

• Through month-end Jan ‘18, cumulative BEI is 0.96 (97 tasks completed 
versus 101 tasks baselined to be completed)

FOR OFFICIAL USE ONLY
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  • MATOC schedule

• Other acquisition streamlining prep

• Real estate planning

• Real estate dependency for construction contract award
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Other Discussion Items

36
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Agenda
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 Status and Progress of FY 2017 Wall Program

 Status and Progress of FY 2018 Wall Program

 Backup Slides 
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FY 2017 Program
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• A/E task order awarded
• CATEX for geotech expected on 3/2
• Expect to start geotech after CATEX is received 

Scope & Cost Status

Key Milestone Schedule Risks/Mitigations

• Construct ~14 miles of new border wall 
(replacing 12.4 miles and building 1.6 new 
miles secondary wall) in the Border 
Infrastructure System 

• Estimated Cost:  TBD; pending outcome of 
prototype assessment & evaluation and 
design

FY18 San Diego Sector Secondary Wall Replacement

32

• Continued collaboration with the Prequalified Sources 
vendors resulted in two bidders
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Wall Prototype Assessment & Evaluation Phase
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 Objective:  Identify a menu of wall features that meet performance needs.  
Provide sufficient information on the wall features so the design team can 
develop a “wall feature toolkit”

 Assessment was based on information from the prototype assessments, 
engineering analysis, stakeholder feedback, and experience with previous wall 
construction activities

 CBP assembled an expert panel to support this phase

 U.S. Border Patrol senior leaders

 Office of Facilities and Asset Management program managers

 CBP Office of Acquisition

 DHS Science & Technology (S&T)

 U.S. Army Corps of Engineers

 During this phase, the panel performed a feature-by-feature evaluation comparing 
the prototypes and previous wall designs against performance criteria based on 
USBP’s operational needs as well as engineering factors

 Meeting  took place with key stakeholders on February 13 & 14 to discuss 
preliminary results; presenting to CBP leadership on March 8 for final approval 
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Agenda
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 Program Management & Acquisition

 Environmental Compliance Approach

 Waivers & Litigation

 Border Wall Prototype

 FY 2017 Program

 Projects Status

 FY 2018 Program

 Projects Status

 Opportunities to Accelerate Construction

 Program Management Challenges

 Back Up
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Program Management & Acquisition
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 Wall Program Management Office Hiring

 Hiring actions continue for the Border Infrastructure Program Management Office (18 personnel 
actions)

 Program Reviews

 Bi-weekly USM Program Reviews

 Monthly S2 Program Reviews

 Monthly CBP-USACE Program Reviews

 Monthly CBP-Internal Stakeholder Reviews

 FY18 Program Acquisition 

 Acquisition Decision Memorandum – Signed by USM Grady on 1/19

 The Independent Cost Estimate (ICE) will be updated for San Diego Secondary after USBP selects 
features 

 DHS will revise the Independent Cost Estimate for the San Diego Secondary Wall Project by June 2018

 FY19 Program Acquisition

 Planning is underway, assuming $1.6B in FY19 investment

 Acquisition Review Board anticipated for September 2018
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 3 cases filed in U.S. District Court in CA challenging San Diego and/or El Centro waivers

 October 24, 2017 – Judge consolidated cases and established new motion and hearing schedule

 February 9, 2018 – Hearing on Government’s Motion for Summary Judgment

 Judge ordered additional brief on Court’s authority to rule on whether Secretary’s action 
comported with Section 102 of IIRIRA.

 Gov’t argued Congress clearly precluded such review by only permitting constitutional challenges 
to waiver determinations

 February 13, 2018 – Gov’t filed brief arguing:

 1) Review is precluded by the plain language of the statute

 2) Consultation is not mandated prior to issuance of a waiver

 3) DHS/CBP has complied with consultation provision

 Gov’t advised the Court construction is set to begin February 15, 2018.

 Judge stated he hoped to have a ruling on the motions “a few days after” additional briefing filed 

 On February 27, 2018, the Court issued its ruling and CBP has prevailed (below cut from conclusion):   

 “Based on the reasoning above, the Court DENIES Plaintiffs’ motions for summary 
judgment and GRANTS Defendants’ motions for summary judgment with the exception 
of the Center Plaintiff ’s seventh cause of action for FOIA violations.

5

Waivers & Litigation
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Border Wall Prototype 
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FY 2017 Program
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FY 2018 Program
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Agenda
 Outreach & Public Engagement

• Dashboard
• Wall Related Public Affairs

 Funding Update
• Overview

 Legal Matters
• FOIA Requests
• Waivers Status
• Waiver Litigation
• FOIA Litigation
• Additional Litigation

 Planning and Execution  
• Wall Program Staffing Update
• Wall Prototype
• FY18 President’s Budget Request Projects

 Back Up
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Outreach & Public Engagement Dashboard
Previous 

 1/29 – C1 met with Sens. 
Boozman, Alexander and Cornyn 
to discuss border wall costs and 
requirements

 1/30 – C1 met with the 
Common Sense Coalition to 
discuss immigration and border 
security framework (to include 
wall) Briefing 

 1/30 – OPA is coordinating 
reviews of the Public Affairs 
Guidance for the Fiscal Year 2018 
Appropriation 

 1/31 – 2/02 – Border Expo, 
potential media interviews for B1 
and other CBP leadership 

Upcoming/Ongoing  

 2/21– Senate Appropriations staff 
FY19 briefing to include a wall 
overview as part of the larger budget 
request 

 2/23 – House Homeland Security 
Committee FY19 wall overview 
briefing

 2/23 – Pending request from Rep. 
Hunter (R-CA) for a prototype visit

 2/24 – Senate Homeland Security and 
Government Affairs Committee FY19 
briefing to include a wall overview as 
part of the larger budget request

 3/2 – Pending request from Rep. 
Roybal-Allard (D-CA) for a prototype 
visit

 3/2– Pending request from Sen. Daines 
(R-MT) for a site visit to Texas 

 TBD – White House briefing on the 
Prototype Assessment & Evaluation

2/3 – 2/16  

 2/7 – USBP and OFAM briefed 
Common Sense Coalition Caucus 
staffers regarding border security to 
include the importance of a border 
barrier system

 2/7 – C1 met with Senator Feinstein 
(D-CA) to discuss border security 
topics, to include discussion on border 
wall projects

 2/13-14 – Wall Prototype Assessment 
and Evaluation team met to identify a 
menu of wall features based on 
assessment of the prototypes, 
stakeholder feedback, and lessons 
learned from previous wall applications

 2/13-15 – CBP/DOI site visit to RGV 
proposed wall segments including the 
Santa Ana National Wildlife Refuge 

 2/16 – House Appropriations staff 
FY19 briefing to include a wall 
overview as part of the larger budget 
request
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Wall Related Public Affairs (OPA)
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 OPA is working with OFAM, OCA, IPL and OCC on a proposed FY18 Appropriations public 
affairs guidance (PAG). Document is in the coordination process.

 OPA is working on the Draft Press Release for both the pending El Centro Sector (Calexico) 
and El Paso Sector (Santa Teresa) wall replacement projects.

 OPA is responding to queries related to the issuance of a pre-solicitation document for the 
RGV-01 project.
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Funding Update
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Funding Update (OF) 

7PREDECISIONAL/FOR OFFICIAL USE ONLY

NO UPDATE SINCE LAST IPT

 FY 2018 Continuing Resolution

 The CR does not include any funding specifically directed to new wall construction.

 The current CR expires on March 23.

 FY 2018 Enacted Appropriation

 House and Senate Marks both fully fund the $1.571B request.

 FY 2019 President’s Budget

 DHS/CBP originally requested $900M for new wall construction in the FY 2019 OMB 
Justification.

 Per OMB Passback, the FY 2019 President’s Budget will include $1.6B for construction of 
approximately 65 miles of new border wall system in the RGV Sector.
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Legal Matters
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Planning & Execution
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Wall Program Staffing Update

 For all positions, panel members have been identified to include CBP leadership and 
subject matter experts. 

 On February 14,  a kickoff meeting was conducted with the interview panelists for the 
Wall PMO.

 Topics included an overview of the GS-15 selection process, and consistent processes 
around resume reviews, establishing standard and tailored interview questions, 
documenting the selection and security (non-disclosure agreements).

 Interviews for the GS-15 Communications Director position will conclude this Friday. The 
panel will make a selection recommendation shortly thereafter. 

 Interviews and selections will continue through February and into March. 
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Acquisition Documentation Status
Status Document Title Document Owner Date Routed 

for signature  Status CBP Signature DHS 
Signature

Test & Evaluation Master 
Plan

Office of Facilities and 
Asset Management

11/20/2017 Complete Signed Signed

Acquisition Program 
Baseline

Office of Facilities and 
Asset Management

11/22/2017 Complete Signed Signed

Operational Requirements 
Document

U.S. Border Patrol 11/14//2017 Complete Signed Signed

Systems Engineering Life 
Cycle (SELC) Tailoring 
Matrix

Office of Facilities and 
Asset Management

11/20/2017 Complete Signed Signed

Integrated Logistics 
Support Plan

Office of Facilities and 
Asset Management

9/25/2017 Complete Signed Signed

Concept of Operations U.S. Border Patrol 8/10/2017 Complete Signed Signed

Cost Estimating Baseline 
Document

Office of Facilities and 
Asset Management

8/7/2017 Complete Signed Signed

Life Cycle Cost Estimate 
(Ice acceptance memo)

Office of Facilities and 
Asset Management

10/11/2017 Complete Signed Signed

Acquisition Plan
Office of Facilities and 
Asset Management

9/28/2017 Complete Signed Signed

Alternatives Analysis (AA) 
Study Plan

U.S. Border Patrol & Air 
Marine PMO/AA Study 
Team

9/10/2017 Complete Signed Signed

Program Management Plan 
(PMP)

Office of Facilities and 
Asset Management

6/23/2017 Complete Signed N/A

Risk Management Plan
Office of Facilities and 
Asset Management

7/1/2017 Complete Signed N/A

Note:  Final ADM approval granted on 1/22/18 for 60 miles in RGV Sector 
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